
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:47 PM

Run date

Time

Reviewer: Liu, Tai-Lin 14-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 051 Date: 23-Mar-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: Over Time:

Const Calendar Day: 196

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Lifting Crossbeam 02..
A. 10 iron workers from Ed Meyer's group and 1 engineer worked on the barge.
B. 7 iron workers from Aaron Kent's group worked on temp. truss for the preparing work.
C. Crossbeam 02 with Gantry system Tier 01 is up on the temp. truss by noon.
D. Tier 02 and Tier 03 of the Gantry system will be lifted tomorrow due to the high tide condition.

2. measured the height of the pedestal for OBG Lift L2W.

Pedestal Height, From Top of Temp. Truss to Bottom of cradle Frame

Support locations Dimension w (west,mm) Dimension e (east,mm)
================= =================== ==================

NW 900 900
NE 903 893
SW 902 898
SE 897 900

056 X-L03-CBM.056

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 051 Date: 23-Mar-2010 Tuesday

Crossbeam 02 is in the Air Crossbeam 02 is in the Air

Crossbeam 02 is in the Air Lifting Crossbeam 02 From Barge

Lifting Crossbeam 02 From Barge Crossbeam 02 is in the Air
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 051 Date: 23-Mar-2010 Tuesday

Crossbeam 02 is in the Air Working on the Temp Truss

Released the Lifting Frame Releasing Lifting Frame from the Shear Leg Barge Crane

Crossbeam 02 is Lifted to Truss Level, Sitting Down
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